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Purpose, Scope, and Technical Approach:

The Y-12 Project encompasses remedial actions in both the Upper East Fork Poplar Creek (UEFPC) Watershed as well as the Bear Creek Valley 
(BCV) Watershed.  The UEFPC Watershed is the watershed of the main Y-12 Plant area.  This industrial plant area has a complicated operational 
history and a complex environmental setting resulting in multiple contaminant sources and commingled groundwater and surface water 
contamination.  The BCV Watershed is the watershed west of the Y-12 Plant area.  Numerous waste disposal areas are located in this watershed and 
these disposal areas were predominately used to dispose of both liquid and solid wastes from operations conducted at the Y-12 Plant.  The scope of 
this project is to provide and implement CERCLA Record of Decision (ROD) which comply with the requirements of the FFA, are acceptable to all 
stakeholders, and are protective of public health and the environment. The Y-12 Project consists of four RODs, three early actions and twelve remedial 
action subprojects.  A brief description of each subproject follows.

RODs
UEFPC ROD Phases 1 and 2 - The objective of these two subprojects is to complete remedy selection and documentation of the selected remedy 
pursuant to CERCLA for Phase 1 and Phase 2 remedial actions in the characterization area.  The Phase 1 ROD focuses on mercury source control 
actions and evaluation of natural attenuation of groundwater.  The Phase 2 ROD addresses soil remedial actions for worker protection; surface water 
actions including monitoring and other mercury source actions, as necessary; additional UEFPC sediment removal; building D&D; and additional 
groundwater actions.  The work will entail the planning and writing of documents including the FS, Phase 1 PP, Phase 2 PP, Phase 2 PP Support 
Document, Phase 1 ROD, Phase 2 ROD, Phase 1 RDWP and Phase 2 RDWP.

BCV ROD Phases 1 and 2 - The objective of these two subprojects is to complete remedy selection and documentation of the selected remedy pursuant 
to CERCLA for Phase 1 and Phase 2 remedial actions in the watershed.  The Phase 1 documents will provide a basis for all remedial actions in BCV, 
with the first action being implemented within 15 months of regulator approval of the Phase 1 ROD.  The Phase 1 ROD will establish initial remedial 
goals for all media, while the Phase 2 ROD will finalize the goals for the watershed.  The Phase 1 and Phase 2 documents to be prepared include a PP 
for each phase, a Phase 1 and Phase 2 ROD and a Phase 1 and Phase 2 RDWP.  The Phase 2 associated subprojects include the BCV Burial Grounds 
and the BCV Groundwater.  Final groundwater goals will be established in the Phase 2 ROD.

Chestnut Ridge ROD - The objective of this subproject is to complete the documentation and remedy selection pursuant to CERCLA for the Chestnut 
Ridge area.  The work will include the planning and writing of documents including the information assessment report, PP, ROD and RDWP.  The 
areas addressed in this ROD include the Chestnut Ridge Security Pits, Chestnut Ridge Sediment Disposal Basin, Rodgers Quarry/Lower McCoy 
Branch, East Chestnut Ridge Waste Pile and Arboretum Spring.

Clinch River/Poplar Creek Surface Water ROD - The objective of this subproject is to complete the documentation and remedy selection pursuant to 
CERCLA for the Clinch River/Poplar Creek and Lower Watts Bar Surface Water.  The work will entail supplementing the Remediation Effectiveness 
Report and the planning and writing of the ROD.

Early Actions
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UEFPC West End Mercury Area Pre-design Study - The objective of this subproject is to collect data to support the design and implementation of 
actions to hydraulically isolate surface and groundwater from contaminated soils near Buildings 9201-4, 9201-5,and 9204-4.  Two monitoring wells 
will be installed and a pump test performed to ascertain the effects of old filled-in drainage channels on the flow regime. This information will be used 
to determine the feasibility of a horizontal interceptor well in the area.

BCV S-3 Ponds - The objective of this subproject is to capture and treat contaminated groundwater so that risk to human health and the environment 
may be reduced to levels consistent with the goals of the BCV Phase 1 ROD.  This will be accomplished through a funnel and gate system and a 
French drain system.

UEFPC East End VOC Plumes - The objective of this subproject is to control the migration of groundwater beyond the Y-12 Plant Boundary to protect 
the offsite groundwater user and minimize offsite risk.  The East End Volatile Organic Compound (VOC) Plumes subproject will install a pump and 
treat system to mitigate the migration of the plume offsite and will implement in-situ bioremediation near the source area to enhance the action by 
shortening the period of operation for the pump and treat system.

Remedial Actions
BCV Groundwater - The objective of this subproject is to implement the remediation decision for groundwater based on the BCV Phase 2 ROD.

UEFPC Groundwater - The scope of this subproject is to address groundwater within the UEFPC watershed.  The East End VOC Plumes subproject 
will address the offsite migration of the plume.  The remainder of the UEFPC groundwater will be addressed as prescribed in the UEFPC Phase 1 and 
Phase 2 RODs.  Groundwater will be addressed through monitoring coupled with natural attenuation.  Under Phase 1, groundwater use restrictions will 
be continued for the Union Valley area.  The Phase 2 ROD will require reevaluation of the groundwater monitoring requirements implemented in 
Phase 1 and will evaluate surface water monitoring requirements.

Reduction of Mercury in Plant Effluents - The objective of this subproject is to comply with the limits for mercury concentrations in UEFPC required 
by the Y-12 NPDES permit by eliminating, mitigating, or capturing for treatment mercury contaminated effluent.  As sources are identified, corrective 
actions will be planned and implemented.

BCV Boneyard/Burnyard - The objective of this subproject is the protection of human health and the environment through the reduction of the 
uranium flux entering Bear Creek from this site.  This will be accomplished via excavation and/or hydraulic isolation of the waste.  Additionally, the 
objective for the Oil Landfarm Soil Containment Pad, a part of this subproject, involves final disposition of the soils stored at the facility and the 
demolition of the temporary storage building and concrete pad.

BCV Burial Grounds - The objective of this subproject is to implement long-term in-place management and monitoring of the waste to prevent future 
releases of contamination to the environment.  Near-term objectives include pilot-scale deployment of in-situ treatment and isolation technologies for 
evaluation to meet long-term management goals. 

The BCV White Wing Scrap Yard - The objective of this subproject is to complete excavation activities so that the area will be consistent with land 
use designations that are detailed in the BCV Phase 1 ROD.
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Project Status in FY 2006:

UEFPC ROD Phases 1 and 2 - The entire Phase 1 ROD is scheduled to be complete prior to the end of FY 2001 and includes a Feasibility Study, 
Proposed Plan, Record of Decision, and Remedial Design Work Plan.  For the Phase 2 ROD, the Proposed Plan is scheduled to be complete by the end 
of FY 2006.  The Record of Decision and the Remedial Design Work Plan will begin in FY 2006 and will be completed in FY 2007.

BCV ROD Phases 1 and 2 - The Phase 1 ROD is scheduled to be complete prior to the end of FY 2001 and includes a Record of Decision, Remedial 
Design Work Plan, and a Wetland Mitigation Plan.  The Phase 2 ROD is scheduled to be complete prior to the end of FY 2006 and includes a 
Proposed Plan, Record of Decision, and Remedial Design Work Plan.

Chestnut Ridge ROD - This subproject will be complete prior to FY 2006 and includes a Information Assessment Report, Proposed Plan, Record of 
Decision, and Remedial Design Work Plan.

UEFPC Soils Phase 1 and 2 - The objective of this subproject is to design and implement excavation of contaminated soils in the watershed.  The 
excavations will remove unacceptable risk to DOE workers (in absence of RadCon monitoring) and uncontrolled industrial area workers.

UEFPC In-situ Remediation - The objective of this subproject is to design and implement in-situ remediation of contaminated soils in the watershed, 
specifically at the Line Yard and Building 9201-2.  The action is forecasted to be identified in the UEFPC Phase 1 ROD.

UEFPC Sediments Phases 1 and 2 - The objective of these two subprojects is to design and implement excavation of contaminated sediment in 
UEPFC.  The Phase 1 excavation would address sediments from the North/South Pipe to approximately Outfall 109.  The Phase 2 excavation would 
address sediments in Lake Reality and UEFPC near Lake Reality.

UEFPC West End Mercury Area Remediation - The objective of this subproject is to design and implement actions to hydraulically isolate surface and 
groundwater from contaminated soils near Buildings 9201-4, 9201-5, and 9204-4.  These hydraulic isolation actions would include a horizontal 
interceptor well, infiltration and runoff control caps, and repair of the storm sewer.

Chestnut Ridge Soils Remediation - The objective of this subproject is to implement the selected remedies outlined in the Chestnut Ridge ROD.  
These remedies are forecasted to include; characterization, excavation and disposal of soils and construction debris from Temporary Storage Area; 
characterization, excavation, treatment and disposal of soils and roofing debris from the East Chestnut Ridge Waste Pile; and monitored natural 
attenuation of the groundwater contamination from the Chestnut Ridge Security Pits and Arboretum Spring. 

BCV DARA/SSF - The objective of this subproject is to remove, treat as necessary, and dispose of soils stored in the Disposal Area Remedial Action 
(DARA) Solids Storage Facility (SSF) in accordance with the BCV Phase 1 ROD.  The subproject also includes demolition of the facility when 
emptied.

Project Drivers:
CERCLA is the statutory driver for each of the above subprojects.
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Clinch River/ Poplar Creek Surface Water ROD - The Information Assessment Report will be complete prior to the end of FY 2006.

UEFPC West End Mercury Area Pre-design Study - This subproject will be complete prior to FY 2006 and includes a Pre-Design Study.

BCV S-3 Ponds - This subproject will be complete prior to FY 2006 and includes an Early Action for Pathway 1 & 2, and Remedial Action for 
Pathway 1, 2 & 3. 

UEPFC East End VOC Plumes - This subproject will be complete prior to FY 2006 and includes both a Pump & Treat and a Bio-Remediation removal 
action.

BCV Groundwater - This subproject will be complete prior to the end of FY 2006 and include a Remedial Design Report/Remedial Action Work Plan.

UEFPC Groundwater - The RDR and RAWP will be complete prior to FY 2006.  The remedial action will be started in FY 2002 and continue through 
FY 2009.

Reduction of Mercury in Plant Effluents - This subproject will be complete prior to FY 2006 and includes an Abatement Report, Sampling & Analysis, 
Soils Technical Demonstration, and Bank Stabilization.

BCV Boneyard/Burnyard - This subproject will be complete prior to FY 2006 and includes the remediation of the Hazardous Chemical Disposal Area, 
NT3 and the Oil Land Farm Soil Storage Facility.

BCV Burial Grounds - The RDR and the RAWP will be complete prior to the end of FY 2006.  The remedial action will begin in FY 2006 and be 
completed in FY 2007.
 
The BCV White Wing Scrap Yard - This subproject will be complete prior to FY 2006 and includes Characterization, Evaluation, and Removal Action.

UEFPC Soils Phase 1 - This subproject will be complete prior to FY 2006 and includes RDR/RAWP, Remedial Action, and RAR.

UEFPC In-situ Remediation - This subproject will be complete prior to FY 2006 and includes RDR/RAWP, Remedial Action, and RAR.

UEPFC Sediments Phase 1 - The entire effort under Sediments Phase 1 will be completed prior to FY 2006 and includes RDR/RAWP, Remedial 
Action, and RAR.
 
UEFPC West End Mercury Area Remediation - This entire subproject will be completed prior to FY 2006 and includes RDR/RAWP, Remedial 
Action, and RAR.

Chestnut Ridge Soils Remediation - The RDR and the RAWP will be complete prior to the end of FY 2006.
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BCV DARA/SSF - The RDR, the RAWP, and the remedial action will be completed prior to FY 2006.

Post-2006 Project Scope:

UEFPC ROD Phases 2  - Phase 2 will include completion of the Record of Decision and the Remedial Design Work Plan. 

Clinch River/ Poplar Creek Surface Water ROD - The Record of Decision will be complete prior to the end of FY 2007.

UEFPC Groundwater - The Remedial Action will be completed in FY 2009 and the RAR will be completed in the post-2006 time frame as well.

BCV Burial Grounds - The remedial action will be completed in FY 2007 and the RAR will be completed prior to the end of FY 2008.

UEFPC Soils Phase 2 - All parts of this subproject will be completed between FY 2008 and FY 2012.  This includes the RDR/RAWP, the remedial 
action and the RAR.

UEPFC Sediments Phase 2 - All of Phase 2 will be completed in the post-2006 time frame and includes RDR/RAWP, Remedial Action, and RAR.

Chestnut Ridge Soils Remediation - The remedial action and the RAR will be completed in the post-2006 era.

BCV DARA/SSF - The RAR will be completed in FY 2007.

Project End State

UEFPC ROD Phases 1 and 2 - Remedy selection and documentation of the remedy will be complete at the end of Phase 1.  This phase of the ROD 
focuses on mercury source control actions and natural attenuation of groundwater.  The Phase 2 ROD addresses soil remedial actions for worker 
protection; surface water actions including monitoring and other mercury source actions, as necessary; additional UEFPC sediment removal; building 
D&D; additional groundwater actions; and Footprint Reduction sites.

BCV ROD Phases 1 and 2 - The Phase 1ROD will establish initial remedial goals for all media in the watershed.  The Phase 2 ROD will finalize the 
goals for the watershed.

Chestnut Ridge ROD - Remedy selection and documentation of the remedy will be the end-state.

Clinch River/ Poplar Creek Surface Water ROD - Remedy selection and documentation of the remedy will be the end-state.

UEFPC West End Mercury Area Pre-design Study - Evaluations needed to provide data for design of hydraulic isolation actions will be complete.

BCV S-3 Ponds - The risks to human health and the environment will be reduced to levels consistent with the goals of the BCV Phase 1ROD.
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UEPFC East End VOC Plumes - A pump and treat system coupled with bioremediation near the source area will be the end state for this subproject.

BCV Groundwater - Institutional controls and monitored natural attenuation will be the end-state for this subproject.

UEFPC Groundwater - Institutional controls and monitored natural attenuation will be the end-state for this subproject.

Reduction of Mercury in Plant Effluents - A completed in-situ thermal treatment technology demonstration with a summary report and the 
stabilization of 1000 feet of creek bank will be the end-state of this subproject.

BCV Boneyard/Burnyard - The end-state for this subproject will be the excavation and/or hydraulic isolation of the waste as well as the disposition of 
soils stored at the Oil Landfarrn Soil Containment Pad and the demolition of the building and concrete pad.

BCV Burial Grounds - In-place management of wastes to prevent future releases of contamination to the environment is the end-state for this 
subproject.

The BCV White Wing Scrap Yard - Waste remaining at the scrap yard will be excavated and properly disposed.  The site will be re-designated 
"unrestricted use".

UEFPC Soils Phases 1& 2 - The end-state of these two subprojects is DOE controlled industrial use and uncontrolled industrial land use, dependent on 
location.

UEFPC In-situ Remediation - The end-state of the remediated areas will be institutional control by DOE.

UEPFC Sediments Phases 1 and 2 - The end-state for these two subprojects will be that sediment re-suspension will meet the recreational use criteria.

UEFPC West End Mercury Area Remediation - Hydraulic isolation of surface and groundwater from contaminated soils near Buildings 9201-4, 9201-
5 and 9204-4.

Chestnut Ridge Soils Remediation - The end-state of this subproject will be the reduction of long-term stewardship costs and liabilities associated with 
the regulatory status of the site as well as provide for protection to the environment and human health from potential exposure.

BCV DARA/SSF - The end-state of this subproject is the removal of soils stored in the facility and the demolition of the facility.

Cost Baseline Comments:

The DOE EM Life Cycle Baseline that was recently issued in draft form from Bechtel Jacobs Company LLC Co. to DOE ORO is the cost basis for the 
PBS.  Following development of scope statements, several methods were used for creating the cost estimates in the Life Cycle Baseline: use of cost 
estimating models, use of existing estimates, use of unit-price estimates, and extrapolation estimates. These include the following: 1) Cost Estimating 
Models - These innovative models were prepared using the government-accepted RACER cost database or were based on historical cost data for 
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similar local work.  2) Existing Estimates - Existing estimates were also used. These estimates range previously approved Fiscal Year Baseline 
estimates to Feasibility Study estimates. Regardless of the source of the estimate, the estimates were reviewed for accuracy and modified as required to 
adequately qualify the line-item cost data.  3) Unit-Price Estimates (Parametric)- Unit-price estimates, which are typically derived from historical cost 
data and are based on cost estimating relationships, were also used.  4) Extrapolation Estimates - Extrapolation estimates were typically derived from 
historical cost data and/or based on other previously approved estimates with similar scope.  No matter which estimating method was used, each 
estimate was reviewed for errors, omissions, and consistency.

Safety & Health Hazards:

Systems and processes are developed under the Integrated Safety Management System (ISMS) implementation to ensure that Bechtel Jacobs Company 
LLC Co. and its subcontractors perform an analysis of hazards before the start of work.  This is accomplished as hazards are identified that are 
associated with the performance of tasks.  We examine available site data, interview people involved in the work processes, and perform site 
walkdowns.   If existing information does not provide adequate data to identify hazards, sampling and characterization is performed, as necessary.

After hazards are identified they are analyzed initially by team walkdowns, which includes only those individuals familiar with the task activities and 
associated hazards.  Information gathered during preparation of the preliminary hazard assessment is used to develop specific subcontract language 
and a tailored compliance matrix for subcontract packages.  This language specifically requires the submittal of an ES&H plan and identification of 
applicable contractual ES&H requirements based on the complexity and risk associated with the work.
UEFPC ROD Phases 1 and 2 - Work entails the planning and writing of documents, therefore no significant hazards are expected.

BCV ROD Phases 1 and 2 - Work entails the planning and writing of documents, therefore no significant hazards are expected.

Chestnut Ridge ROD - Work entails the planning and writing of documents, therefore no significant hazards are expected.

Clinch River/ Poplar Creek Surface Water ROD - Work entails the planning and writing of documents, therefore no significant hazards are expected.

UEFPC West End Mercury Area Pre-design Study - Hazards associated with well installation and the performance of pump tests may be expected.

BCV S-3 Ponds - General construction and excavation hazards may be expected.  In addition, hazards associated with RCRA and low-level 
radiological contamination may be expected. 

UEPFC East End VOC Plumes - Hazards associated with well installation and general construction in an area of organic contamination may be 
expected.

BCV Groundwater - Hazards associated with installation of institutional controls such as fencing, etc. may be expected.

UEFPC Groundwater- Hazards associated with installation of institutional controls such as fencing, etc. may be expected.

Reduction of Mercury in Plant Effluents - Hazards associated with the excavation of contaminated soils and the use of thermal treatment of mercury 
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may be expected.  In addition, hazards associated with applying geotextile material and riprap to creek banks contaminated with mercury may be 
expected.

BCV Boneyard/Burnyard - Hazards associated with excavation, construction and demolition in an area contaminated with uranium may be expected.

BCV Burial Grounds - Hazards associated with in-place management such as sampling and monitoring may be expected.

BCV White Wing Scrap Yard - General construction and excavation hazards may be expected.

UEFPC Soils Phase 1 & 2 - Hazards associated with excavation and low temperature thermal treatment of soils contaminated with low-level 
radionuclides and mercury may be expected.

UEFPC In-situ Remediation - Hazards associated with the use of in-situ thermal desorption of an area contaminated with mercury and PCBs.

UEPFC Sediments Phases 1 and 2 - Hazards associated with excavation and low temperature thermal treatment of mercury contaminated sediments 
from UEFPC and Lake Reality may be expected.

UEFPC West End Mercury Area Remediation - Hazards associated with the installation of groundwater wells, asphalt caps and storm sewer system 
improvements in areas contaminated with low-level radionuclides and mercury may be expected.

Chestnut Ridge Soils Remediation - Hazards associated with soil and debris removal and treatment may be expected.  Low temperature thermal 
desorption treatment will be used.

BCV DARA/SSF - Hazards associated with construction, soil movement, and demolition may be expected.

Safety & Health Work Performance:

To perform work safely, Bechtel Jacobs Company LLC must confirm the readiness of the project team and its subcontractors, verify that the necessary 
work authorization documents are in place, and ensure that effective systems for managing change are in place.  It is important to note that 
management empowers all employees to refuse to perform work that is unsafe, even if directed to so by supervisors, customers, or other prime 
contractors on shared sites.  An approved Environment, Health and Safety Plan is prepared which will describe the safety measures to be taken where 
hazards are expected.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and Integrating Contractor, 
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999.  The final draft LCB will be submitted to DOE-ORO on June 1, 1999 after formal 
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DOE-ORO. The validation will be 

Page 8 of 50

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0090

Project OR-221 / Y-12 Remedial Action

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Planning Section

Project Description Narratives

ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

Y

DOE Orders

N

Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:   Dave Adler

423-576-4094

423-576-5333

adlerdg@oro.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

456,329 16,578 5,199 10,976 17,352 34,691 58,486 42,159 20,595 66,115167,600288,729 16,578PBS Baseline (current 
year dollars)

14,188 17,368

403,434 16,578 5,199 10,750 16,646 32,594 53,821 37,998 18,181 57,164137,925265,509 16,578PBS Baseline 
(constant 1999 
dollars)

14,188 17,368
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

6,415 2,502 31,000 0 0 0 0 0 0 0 0 022,421 0 0PBS Baseline (current 
year dollars)

105,262

5,321 2,032 24,665 0 0 0 0 0 0 0 0 016,768 0 0PBS Baseline 
(constant 1999 
dollars)

89,139

6,415 2,502 31,000 0 0 0 0 0 0 0 0 022,421 0 0PBS EM Baseline 
(current year dollars)

105,262

5,321 2,032 24,665 0 0 0 0 0 0 0 0 016,768 0 0PBS EM Baseline 
(constant 1999 
dollars)

89,139

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

456,329 16,578 5,199 10,976 17,352 34,691 58,486 42,159 20,595 66,115167,600288,729 16,578PBS EM Baseline 
(current year dollars)

14,188 17,368

403,434 16,578 5,199 10,750 16,646 32,594 53,821 37,998 18,181 57,164137,925265,509 16,578PBS EM Baseline 
(constant 1999 
dollars)

14,188 17,368

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

BCV Watershed ROD - Phase 1 - SUBMIT DRAFT 
REMEDIAL DESIGN WORK PLAN TO DOE FOR 

OR221-001 10/23/1998 Y10/30/1998

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -31,556

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 370,278

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -32,408

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -32,408

Additional Amount to Reconcile (+): 402,686

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -852

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2013

14,188 17,368Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

REG

BCV Watershed ROD - Phase 2 - SUBMIT DRAFT 
PROPOSED RA PLAN TO REGS FOR REVIEW

OR221-002 5/17/2004

BCV Watershed ROD - Phase 2 - SUBMIT DRAFT 
RECORD OF DECISION TO REGS FOR REVIEW

OR221-003 12/1/2004

BCV Watershed ROD - Phase 2 - SUBMIT DRAFT 
REMEDIAL DESIGN WORK PLAN TO REGS FOR

OR221-004 6/8/2005

UEFPC Watershed ROD - Phase 1 - SUBMIT DRAFT 
PROPOSED RA PLAN TO REGS FOR REVIEW

OR221-005 7/1/1999 Y8/30/1999

UEFPC Watershed ROD - Phase 1 - SUBMIT DRAFT 
RECORD OF DECISION TO REGS FOR REVIEW

OR221-006 4/27/2000 Y6/30/2000

UEFPC Watershed ROD - Phase 1 - SUBMIT DRAFT 
REMEDIAL DESIGN WORK PLAN TO REGS FOR

OR221-007 11/28/2000 Y1/30/2001

UEFPC Watershed ROD - Phase 2 - SUBMIT DRAFT 
PROPOSED RA PLAN TO REGS FOR REVIEW

or221-008 1/9/2006

UEFPC Watershed ROD - Phase 2 - SUBMIT DRAFT 
RECORD OF DECISION TO REGS FOR REVIEW

OR221-009 8/3/2006

UEFPC Watershed ROD - Phase 2 - SUBMIT DRAFT 
REMEDIAL DESIGN WORK PLAN TO REGS FOR

OR221-009 2/9/2007

Chestnut Ridge ROD - SUBMIT DRAFT PROPOSED 
RA PLAN TO REGS FOR REVIEW

OR221-010 3/3/2003

Chestnut Ridge ROD - SUBMIT DRAFT RECORD 
OF DECISION TO REGS FOR REVIEW

OR221-11 11/25/2003

Chestnut Ridge ROD - SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR221-012 10/22/2004

Clinch River/Poplar Creek Surface Water ROD - 
SUBMIT DRAFT RECORD OF DECISION TO REGS 
FOR REVIEW

OR221-013 8/16/2006
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

BCV S-3 Ponds (P1&P2) - SUBMIT DRAFT 
REMOVAL ACTION REPORT TO REGS FOR 
REVIEW

OR221-013 8/30/1999 Y8/30/1999

BCV S-3 Ponds (P1&P2) - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR REVIEW

OR221-14 8/3/2000

BCV S-3 Ponds (P1&P2) - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR221-015 9/12/2001

BCV S-3 Ponds (P1&P2) - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR221-016 9/12/2002

BCV S-3 Ponds (P1&P2)SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO REGS FOR 
REVIEW

OR221-019 12/12/2002

BCV S-3 Ponds (P3) - SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR221-017 12/21/2000 Y1/30/2001

BCV S-3 Ponds (P3) - SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR REVIEW

OR221-018 5/2/2002

UEFPC East End VOC Plumes - SUBMIT DRAFT 
EE/CA TO REGS FOR REVIEW

OR221-020 10/30/1998 Y10/30/1998

UEFPC East End VOC Plumes - SUBMIT DRAFT 
ACTION MEMORANDUM TO DOE FOR REVIEW

OR221-026 4/1/1999

UEFPC East End VOC Plumes - SUBMIT DRAFT 
ACTION MEMORANDUM TO REGS FOR REVIEW

OR221-021 4/30/1999 Y4/30/1999

UEFPC East End VOC Plumes - SUBMIT DRAFT 
REMOVAL ACTION WP TO REGS FOR REVIEW

OR221-022 6/1/1999 Y6/1/1999

UEFPC East End VOC Plumes (Pump &Treat) - 
REMOVAL ACTION CONSTRUCTION START

OR-023 10/15/1999

UEFPC East End VOC Plumes (Pump &Treat) - 
REMOVAL ACTION CONSTRUCTION COMPLETE

OR221-024 2/18/2000
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

UEFPC East End VOC Plumes (Bioremediation) - 
CONSTRUCTION START

OR221-025 12/20/2000

UEFPC East End VOC Plumes (Bioremediation) - 
CONSTRUCTION COMPLETE

OR221-026 7/19/2001

UEFPC East End VOC Plumes (Pump & Treat) - 
SUBMIT DRAFT REMOVAL ACTION REPORT TO 
REGS FOR REVIEW

OR221-027 6/8/2000 Y6/30/2000

UEFPC East End VOC Plumes (Bioremediation) - 
SUBMIT DRAFT REMOVAL ACTION REPORT TO 
REGS FOR REVIEW

OR221-028 1/9/2002

BCV Groundwater - SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR221-029 9/6/2005

UEFPC Groundwater - SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR221-030 6/27/2001

UEFPC Groundwater - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR221-031 1/7/2002

UEFPC Groundwater - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR221-032 9/17/2009

UEFPC Groundwater - SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR REVIEW

OR221-033 12/17/2009

BCV Boneyard/Burnyard (BYBY/HCDA & NT3) - 
SUBMIT DRAFT RDR/RAWP TO REGS FOR 
REVIEW

OR221-034 10/16/1998 Y5/14/1999

BCV Boneyard/Burnyard (BYBY/HCDA & NT3) - 
CORRECTIVE MEASURES/REMEDIAL ACTIONS 
START

OR221-035 9/1/1999

BCV Boneyard/Burnyard (BYBY/HCDA & NT3) - 
CORRECTIVE MEASURES/REMEDIAL ACTION 
COMPLETE

OR221-036 9/29/2000
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

BCV Boneyard/Burnyard (BYBY/HCDA & NT3) - 
SUBMIT DRAFT REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW

OR221-037 3/27/2001

BCV Boneyard/Burnyard (OLF SSF) - SUBMIT 
DRAFT RDR/RAWP TO REGS FOR REVIEW

OR221-038 1/19/1999 Y5/14/1999

BCV Boneyard/Burnyard (OLF SSF) - SUBMIT 
DRAFT REMEDIAL ACTION REPORT TO REGS 
FOR REVIEW

OR221-039 6/1/2000 Y8/15/2000

BCV Burial Grounds - SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR221-039 6/21/2005

BCV Burial Grounds - CONSTRUCTION START OR221-040 8/3/2006

BCV Burial Grounds - CONSTRUCTION COMPLETE OR221-041 1/10/2007

BCV Burial Grounds - SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR REVIEW

OR221-042 6/20/2007

BCV White Wing Scrap Yard - SUBMIT DRAFT 
EE/CA TO REGS FOR REVIEW

OR221-043 10/26/2001

BCV White Wing Scrap Yard - SUBMIT DRAFT 
ACTION MEMORANDUM TO REGS FOR REVIEW

OR221-044 4/22/2002

BCV White Wing Scrap Yard - SUBMIT DRAFT 
REMOVAL ACTION WP TO REGS FOR REVIEW

OR221-045 5/28/2002

BCV White Wing Scrap Yard - REMOVAL ACTION 
CONSTRUCTION START

OR221-046 11/7/2002

BCV White Wing Scrap Yard - REMOVAL ACTION 
CONSTRUCTION COMPLETE

OR221-047 11/20/2003

BCV White Wing Scrap Yard - SUBMIT DRAFT 
REMOVAL ACTION REPORT TO REGS FOR 
REVIEW

OR221-048 1/23/2004

UEFPC Soils Remediation - Phase 1 - SUBMIT OR221-049 1/29/2001
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

DRAFT RDR/RAWP TO REGS FOR REVIEW

UEFPC Soils Remediation - Phase 1 - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR221-050 8/3/2001

UEFPC Soils Remediation - Phase 1 - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR221-051 11/29/2004

UEFPC Soils Remediation - Phase 1 - SUBMIT 
DRAFT REMEDIAL ACTION REPORT TO REGS 
FOR REVIEW

OR221-052 3/2/2005

UEFPC Soils Remediation - Phase 2 - SUBMIT 
DRAFT RDR/RAWP TO REGS FOR REVIEW

OR221-053 5/12/2009

UEFPC Soils Remediation - Phase 2 - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR221-054 11/16/2009

UEFPC Soils Remediation - Phase 2 - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR221-055 1/21/2011

UEFPC Soils Remediation - Phase 2 - SUBMIT 
DRAFT REMEDIAL ACTION REPORT TO REGS 
FOR REVIEW

OR221-056 4/20/2011

UEFPC In-Situ Remediation - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR REVIEW

OR221-057 6/27/2001

UEFPC In-Situ Remediation - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO REGS FOR 
REVIEW

OR221-058 4/4/2003

UEFPC Sediments Remediation - Phase 1 - SUBMIT 
DRAFT RDR/RAWP TO REGS FOR REVIEW

OR221-059 11/17/2003

UEFPC Sediments Remediation - Phase 1 - 
CORRECTIVE MEASURES/REMEDIAL ACTION 
START

OR221-060 5/26/2004

UEFPC Sediments Remediation - Phase 1 - 
CORRECTIVE MEASURES/REMEDIAL ACTION 

OR221-061 7/28/2004
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

COMPLETE

UEFPC Sediments Remediation - Phase 1 - SUBMIT 
DRAFT REMEDIAL ACTION REPORT TO REGS 
FOR REVIEW

OR221-062 10/26/2004

UEFPC Sediments Remediation - Phase 2 - SUBMIT 
DRAFT RDR/RAWP TO REGS FOR REVIEW

OR221-063 11/2/2011

UEFPC Sediments Remediation - Phase 2 - 
CORRECTIVE MEASURES/REMEDIAL ACTION 
START

OR221-064 5/11/2012

UEFPC Sediments Remediation - Phase 2 - 
CORRECTIVE MEASURES/REMEDIAL ACTION 
COMPLETE

OR221-064 9/12/2012

UEFPC Sediments Remediation - Phase 2 - SUBMIT 
DRAFT REMEDIAL ACTION REPORT TO REGS 
FOR REVIEW

OR221-065 12/12/2012

West End Mercury Area Remediation - SUBMIT 
DRAFT RDR/RAWP TO REGS FOR REVIEW

OR221-066 3/20/2002

West End Mercury Area Remediation - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR221-067 9/25/2002

West End Mercury Area Remediation - CORRECTIVE 
MEASURES/REMEDIAL ACTION COMPLETE

OR221-068 9/23/2004

West End Mercury Area Remediation - SUBMIT 
DRAFT REMEDIAL ACTION REPORT TO REGS 
FOR REVIEW

OR221-069 12/23/2004

Chestnut Ridge Soils Remediation - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR REVIEW

OR221-070 12/21/2005

Chestnut Ridge Soils Remediation - CORRECTIVE 
MEASURES/REMEDIAL ACTION START

OR221-071 6/29/2006

Chestnut Ridge Soils Remediation - CORRECTIVE OR221-072 6/27/2008
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EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

MEASURES/REMEDIAL ACTION COMPLETE

Chestnut Ridge Soils Remediation - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO REGS FOR 
REVIEW

OR221-073 9/23/2008

BCV DARA/SSF - SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR221-074 3/29/2004

BCV DARA/SSF - CONSTRUCTION START OR221-075 5/10/2005

BCV DARA/SSF - CONSTRUCTION COMPLETE OR221-076 5/11/2006

BCV DARA/SSF - SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR REVIEW

OR221-077 12/11/2006

Start Date for the Y-12 Remedial Action PBS - PBS 
START DATE

OR221-078 10/1/1996

End Date for the Y-12 Remedial Action PBS - PBS 
END DATE

OR221-079 9/30/2013

Y-12 Remedial Action Mission Completion OR221-080 9/30/2013

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

BCV Watershed ROD - Phase 1 - 
SUBMIT DRAFT REMEDIAL 
DESIGN WORK PLAN TO DOE 
FOR REG

OR221-001 BCV Watershed ROD - Phase 1

BCV Watershed ROD - Phase 2 - 
SUBMIT DRAFT PROPOSED RA 
PLAN TO REGS FOR REVIEW

OR221-002 BCV Watershed ROD - Phase 2

BCV Watershed ROD - Phase 2 - 
SUBMIT DRAFT RECORD OF 
DECISION TO REGS FOR 

OR221-003 BCV Watershed ROD - Phase 2
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Work 
Scope Risk
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Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

REVIEW

BCV Watershed ROD - Phase 2 - 
SUBMIT DRAFT REMEDIAL 
DESIGN WORK PLAN TO REGS 
FOR

OR221-004 BCV Watershed ROD - Phase 2

UEFPC Watershed ROD - Phase 
1 - SUBMIT DRAFT PROPOSED 
RA PLAN TO REGS FOR 
REVIEW

OR221-005 UEFPC Watershed ROD - Phase 1

Y 3 11UEFPC Watershed ROD - Phase 
1 - SUBMIT DRAFT RECORD 
OF DECISION TO REGS FOR 
REVIEW

OR221-006 UEFPC Watershed ROD - Phase 1

UEFPC Watershed ROD - Phase 
1 - SUBMIT DRAFT REMEDIAL 
DESIGN WORK PLAN TO REGS 
FOR

OR221-007 UEFPC Watershed ROD - Phase 1

UEFPC Watershed ROD - Phase 
2 - SUBMIT DRAFT PROPOSED 
RA PLAN TO REGS FOR 
REVIEW

or221-008 UEFPC Watershed ROD - Phase 2

Y 3 11UEFPC Watershed ROD - Phase 
2 - SUBMIT DRAFT RECORD 
OF DECISION TO REGS FOR 
REVIEW

OR221-009 UEFPC Watershed ROD - Phase 2

UEFPC Watershed ROD - Phase 
2 - SUBMIT DRAFT REMEDIAL 
DESIGN WORK PLAN TO REGS 
FOR

OR221-009 UEFPC Watershed ROD - Phase 2

Chestnut Ridge ROD - SUBMIT 
DRAFT PROPOSED RA PLAN 

OR221-010 Chestnut Ridge ROD
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

TO REGS FOR REVIEW

Chestnut Ridge ROD - SUBMIT 
DRAFT RECORD OF DECISION 
TO REGS FOR REVIEW

OR221-11 Chestnut Ridge ROD

Chestnut Ridge ROD - SUBMIT 
DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR221-012 Chestnut Ridge ROD

Clinch River/Poplar Creek Surface 
Water ROD - SUBMIT DRAFT 
RECORD OF DECISION TO 
REGS FOR REVIEW

OR221-013 Clinch River/Poplar Creek Surface 
Water ROD

BCV S-3 Ponds (P1&P2) - 
SUBMIT DRAFT REMOVAL 
ACTION REPORT TO REGS 
FOR REVIEW

OR221-013 BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P1&P2) - 
SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR221-14 BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P1&P2) - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR221-015 BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P1&P2) - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR221-016 BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P1&P2)SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW

OR221-019 BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P3) - SUBMIT 
DRAFT RDR/RAWP TO REGS 

OR221-017 BCV S-3 Ponds (P3)
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

FOR REVIEW

BCV S-3 Ponds (P3) - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW

OR221-018 BCV S-3 Ponds (P3)

UEFPC East End VOC Plumes - 
SUBMIT DRAFT EE/CA TO 
REGS FOR REVIEW

OR221-020 UEFPC East End VOC Plumes

UEFPC East End VOC Plumes - 
SUBMIT DRAFT ACTION 
MEMORANDUM TO DOE FOR 
REVIEW

OR221-026 UEFPC East End VOC Plumes

UEFPC East End VOC Plumes - 
SUBMIT DRAFT ACTION 
MEMORANDUM TO REGS FOR 
REVIEW

OR221-021 UEFPC East End VOC Plumes

UEFPC East End VOC Plumes - 
SUBMIT DRAFT REMOVAL 
ACTION WP TO REGS FOR 
REVIEW

OR221-022 UEFPC East End VOC Plumes

UEFPC East End VOC Plumes 
(Pump &Treat) - REMOVAL 
ACTION CONSTRUCTION 
START

OR-023 UEFPC East End VOC Plumes 
(Pump &Treat)

UEFPC East End VOC Plumes 
(Pump &Treat) - REMOVAL 
ACTION CONSTRUCTION 
COMPLETE

OR221-024 UEFPC East End VOC Plumes 
(Pump & Treat)

UEFPC East End VOC Plumes 
(Bioremediation) - 
CONSTRUCTION START

OR221-025 UEFPC East End VOC Plumes 
(Bioremediation)
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Work 
Scope Risk

Critial 
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Project 
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Complete
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CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

UEFPC East End VOC Plumes 
(Bioremediation) - 
CONSTRUCTION COMPLETE

OR221-026 UEFPC East End VOC Plumes 
(Bioremediation)

UEFPC East End VOC Plumes 
(Pump & Treat) - SUBMIT 
DRAFT REMOVAL ACTION 
REPORT TO REGS FOR REVIEW

OR221-027 UEFPC East End VOC Plumes 
(Pump & Treat)

UEFPC East End VOC Plumes 
(Bioremediation) - SUBMIT 
DRAFT REMOVAL ACTION 
REPORT TO REGS FOR REVIEW

OR221-028 UEFPC East End VOC Plumes 
(Bioremediation)

BCV Groundwater - SUBMIT 
DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR221-029 BCV Groundwater

UEFPC Groundwater - SUBMIT 
DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR221-030 UEFPC Groundwater

UEFPC Groundwater - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR221-031 UEFPC Groundwater

UEFPC Groundwater - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR221-032 UEFPC Groundwater

UEFPC Groundwater - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW

OR221-033 UEFPC Groundwater

BCV Boneyard/Burnyard 
(BYBY/HCDA & NT3) - SUBMIT 
DRAFT RDR/RAWP TO REGS 

OR221-034 BCV Boneyard/Burnyard 
(BYBY/HCDA & NT3)
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Work 
Scope Risk
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Project 
Start
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Complete
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Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

FOR REVIEW

BCV Boneyard/Burnyard 
(BYBY/HCDA & NT3) - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTIONS START

OR221-035 BCV Boneyard/Burnyard 
(BYBY/HCDA & NT3)

BCV Boneyard/Burnyard 
(BYBY/HCDA & NT3) - 
CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR221-036 BCV Boneyard/Burnyard 
(BYBY/HCDA & NT3)

BCV Boneyard/Burnyard 
(BYBY/HCDA & NT3) - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW

OR221-037 BCV Boneyard/Burnyard 
(BYBY/HCDA & NT3)

BCV Boneyard/Burnyard (OLF 
SSF) - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR221-038 BCV Boneyard/Burnyard (OLF SSF)

BCV Boneyard/Burnyard (OLF 
SSF) - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW

OR221-039 BCV Boneyard/Burnyard (OLF SSF)

BCV Burial Grounds - SUBMIT 
DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR221-039 BCV Burial Grounds

BCV Burial Grounds - 
CONSTRUCTION START

OR221-040 BCV Burial Grounds

BCV Burial Grounds - 
CONSTRUCTION COMPLETE

OR221-041 BCV Burial Grounds
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

BCV Burial Grounds - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW

OR221-042 BCV Burial Grounds

BCV White Wing Scrap Yard - 
SUBMIT DRAFT EE/CA TO 
REGS FOR REVIEW

OR221-043 BCV White Wing Scrap Yard

BCV White Wing Scrap Yard - 
SUBMIT DRAFT ACTION 
MEMORANDUM TO REGS FOR 
REVIEW

OR221-044 BCV White Wing Scrap Yard

BCV White Wing Scrap Yard - 
SUBMIT DRAFT REMOVAL 
ACTION WP TO REGS FOR 
REVIEW

OR221-045 BCV White Wing Scrap Yard

BCV White Wing Scrap Yard - 
REMOVAL ACTION 
CONSTRUCTION START

OR221-046 BCV White Wing Scrap Yard

BCV White Wing Scrap Yard - 
REMOVAL ACTION 
CONSTRUCTION COMPLETE

OR221-047 BCV White Wing Scrap Yard

BCV White Wing Scrap Yard - 
SUBMIT DRAFT REMOVAL 
ACTION REPORT TO REGS 
FOR REVIEW

OR221-048 BCV White Wing Scrap Yard

UEFPC Soils Remediation - Phase 
1 - SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR221-049 UEFPC Soils Remediation - Phase 1

UEFPC Soils Remediation - Phase 
1 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR221-050 UEFPC Soils Remediation - Phase 1
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Work 
Scope Risk
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Project 
Start
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Complete
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CancelledIntersite 
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Critical 
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Project 
End

Milestone/Activity Field Milestone
Code
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Milestones - Part II

UEFPC Soils Remediation - Phase 
1 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR221-051 UEFPC Soils Remediation - Phase 1

UEFPC Soils Remediation - Phase 
1 - SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS 
FOR REVIEW

OR221-052 UEFPC Soils Remediation - Phase 1

UEFPC Soils Remediation - Phase 
2 - SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR221-053 UEFPC Soils Remediation - Phase 2

UEFPC Soils Remediation - Phase 
2 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR221-054 UEFPC Soils Remediation - Phase 2

UEFPC Soils Remediation - Phase 
2 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR221-055 UEFPC Soils Remediation - Phase 2

UEFPC Soils Remediation - Phase 
2 - SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS 
FOR REVIEW

OR221-056 UEFPC Soils Remediation - Phase 2

UEFPC In-Situ Remediation - 
SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR221-057 UEFPC In-Situ Remediation

UEFPC In-Situ Remediation - 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS 
FOR REVIEW

OR221-058 UEFPC In-Situ Remediation

UEFPC Sediments Remediation - OR221-059 UEFPC Sediments Remediation - 
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Scope Risk
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Project 
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Complete

Tech 
Risk
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Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Phase 1 - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

Phase 1

UEFPC Sediments Remediation - 
Phase 1 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR221-060 UEFPC Sediments Remediation - 
Phase 1

UEFPC Sediments Remediation - 
Phase 1 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR221-061 UEFPC Sediments Remediation - 
Phase 1

UEFPC Sediments Remediation - 
Phase 1 - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW

OR221-062 UEFPC Sediments Remediation - 
Phase 1

UEFPC Sediments Remediation - 
Phase 2 - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR221-063 UEFPC Sediments Remediation - 
Phase 2

UEFPC Sediments Remediation - 
Phase 2 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR221-064 UEFPC Sediments Remediation - 
Phase 2

UEFPC Sediments Remediation - 
Phase 2 - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR221-064 UEFPC Sediments Remediation - 
Phase 2

UEFPC Sediments Remediation - 
Phase 2 - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW

OR221-065 UEFPC Sediments Remediation - 
Phase 2
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Work 
Scope Risk

Critial 
Closure Path

Project 
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Risk

Critical 
Decision

Project 
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Milestone/Activity Field Milestone
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Milestones - Part II

West End Mercury Area 
Remediation - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR221-066 West End Mercury Area Remediation

West End Mercury Area 
Remediation - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR221-067 West End Mercury Area Remediation

West End Mercury Area 
Remediation - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR221-068 West End Mercury Area Remediation

West End Mercury Area 
Remediation - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW

OR221-069 West End Mercury Area Remediation

Chestnut Ridge Soils 
Remediation - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR221-070 Chestnut Ridge Soils Remediation

Chestnut Ridge Soils 
Remediation - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION START

OR221-071 Chestnut Ridge Soils Remediation

Chestnut Ridge Soils 
Remediation - CORRECTIVE 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR221-072 Chestnut Ridge Soils Remediation

Chestnut Ridge Soils 
Remediation - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW

OR221-073 Chestnut Ridge Soils Remediation
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

BCV DARA/SSF - SUBMIT 
DRAFT RDR/RAWP TO REGS 
FOR REVIEW

OR221-074 BCV DARA/SSF

BCV DARA/SSF - 
CONSTRUCTION START

OR221-075 BCV DARA/SSF

BCV DARA/SSF - 
CONSTRUCTION COMPLETE

OR221-076 BCV DARA/SSF

BCV DARA/SSF - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW

OR221-077 BCV DARA/SSF

YStart Date for the Y-12 Remedial 
Action PBS - PBS START DATE

OR221-078 Start Date for the Y-12 Remedial 
Action PBS

YEnd Date for the Y-12 Remedial 
Action PBS - PBS END DATE

OR221-079 End Date for the Y-12 Remedial 
Action PBS

YY-12 Remedial Action Mission 
Completion

OR221-080  

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 3.00 7.00 2.00 15.00101.00101.00 0.00 10.00 12.03.00NR 3.00

RS

Cleanup 2.00 5.00 4.00 1.00115.0089.00 26.00 3.00 19.02.00NR 1.00

Fac.

Decom.- Assess. 2.002.002.00 0.00NF
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 4.00 117.00

RS

Cleanup NR 3.00 117.00

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Fac.

Decom- Cleanup 0.000.00 0.00NF

Rem. Waste

Disposed 428.00 48,018.00 1.0049,580.0049,580.00 0.00 0.01,133.00M3

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

30.00 19.00Assess. NR 12.00

RS

33.00 20.00 2.00 3.00 2.00 16.00 3.00Cleanup NR 19.00

Fac.

Decom.- Assess. NF

Fac.

Decom- Cleanup NF

Rem. Waste

0.00Disposed M3 0.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Fac.

Decom.- Assess. NF 2.00

Fac.

Decom- Cleanup NF 2.00 2.00

Rem. Waste

Disposed M3 49,152.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0004 RAIMS Unit #923 \ Bear Creek Burial 
Grounds

2007 2007 YWaste/Landfills

ORTN N0005 RAIMS Unit #1184 \ Hazardous Chemical 
Area {Boneyard-Burnyard}

1999 2001 2001 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0006 RAIMS Unit #1229 \ Sanitary Landfill I 1999 1999 19998/28/1998 1999 YWaste/Landfills 1992

ORTN N0007 RAIMS Unit #1222 \ Rust Spoil Area 
{Landfill} Groundwater Plume

1999 1999 20058/28/1998 1999 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0008 RAIMS Unit #1151 \ Contaminated 
Construction Spoil Pile

20058/28/1998 2005 YAbove Ground Material 
/ Waste/Debris Piles

1992

ORTN N0009 RAIMS Unit #1205 \ Oil Landfarm Soils 
Containment Pad

1998 2000 9/10/19998/28/1998 NBuildings & 
Equipment/Other 
Buildings

1992

ORTN N0010 RAIMS Unit #1156 \ DARA Solids Storage 
Facility

20078/28/1998 2007 NBuildings & 
Equipment/Other 
Buildings

1992

ORTN N0011 RAIMS Unit #2319 \ S-3 Ponds (Western 
Plume) Pathways 1 & 2

1998 1998 1999 8/30/19996/25/1998 1999 YLiquid Surface 
Impoundments/Holding 

1992
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Ponds

ORTN N0012 RAIMS Unit #1206 \ Oil Retention Pond No. 
1

1999 1999 20058/28/1998 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0013 RAIMS Unit #1207 \ Oil Retention Pond No. 
2

1999 1999 20058/28/1998 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0014 RAIMS Unit #1204 \ Oil Landfarm 1999 1999 20098/28/1998 1999 YDispersed Surface 
Contamination/Land 
Farms

ORTN N0015 RAIMS Unit #1157 \ Decant Treatment 
Facility {S-3 Liquid Treatment Facility}

20058/28/1998 1999 NBuildings & 
Equipment/Other 
Buildings

1992

ORTN N0016 RAIMS Unit #2317 \ Bear Creek 
Contaminated Floodplain Soils

1998 1998 20008/28/1998 NSurface and 
Groundwater/Sediments

ORTN N0017 RAIMS Unit #924 \ Beta-4 Security Pits 2006 2006 2010 2010 NWaste/Landfills

ORTN N0018 RAIMS Unit #1223 \ S-2 Site Groundwater 
Plume

2006 2006 2006 2006 NWaste/Landfills

ORTN N0019 RAIMS Unit #1150 \ Coal Pile Trench 2006 2006 2010 2010 NWaste/Trenches / 
Outfalls

ORTN N0020 RAIMS Unit #1049 \ Building 9418-3 
Uranium Vault

2006 2006 2010 2010 NTanks/Underground 
Storage Tanks

ORTN N0021 RAIMS Unit #1037 \ Building 9401-1 Old 
Steam Plant

2005 2005 2005 2005 NBuildings & 
Equipment/Other 
Buildings

1992

ORTN N0023 RAIMS Unit #921 \ ACN Drum Yard 2005 2005 2005 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0024 RAIMS Unit #1047 \ Building 9409-5 
Storage Facility

2005 2005 2005 2005 NTanks/Above Ground 
Storage Tanks

ORTN N0025 RAIMS Unit #1226 \ Salvage Yard Oil 
Storage Tanks

2000 2000 2010 2010 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0026 RAIMS Unit #1182 \ Garage Underground 
Tanks

2004 2004 2005 2005 NTanks/Underground 
Storage Tanks

1992

ORTN N0027 RAIMS Unit #1227 \ Salvage Yard 
Oil/Solvent Drum Storage Area Contaminated 
Soils

2000 2000 2010 2010 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0028 RAIMS Unit #1209 \ Old Steam Plant 
Storage Area {Building 9401-1}

2005 2005 2005 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0029 RAIMS Unit #1185 \ Interim Drum Yard 
{North/South}

2006 2006 2010 2010 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0030 RAIMS Unit #1228 \ Salvage Yard Scrap 
Metal Storage Area and Contaminated Soils

2000 2000 2010 2010 NAbove Ground Material 
/ Waste/Scrap Yards

ORTN N0031 RAIMS Unit #1292 \ Third Street Soil Pile 2006 2006 2006 2006 NAbove Ground Material 
/ Waste/Debris Piles

1992

ORTN N0032 RAIMS Unit #930 \ Building 81-10 Area 
{Former Hg Roaster}

1998 1998 1999 10/28/199
8

5/4/1998 1999 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0033 RAIMS Unit #1153 \ Cooling Tower Basin 
9409-3

2005 2005 2005 2005 NBuildings & 
Equipment/Other 
Buildings

1992

ORTN N0034 RAIMS Unit #1145 \ Chestnut Ridge 
Mercury Contaminated Gully Soil Pile

2004 2004 2010 2010 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N0035 RAIMS Unit #1238 \ Tank 0074-U {Building 2005 2005 2006 2006 NAbove Ground Material 1992
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Release Sites

No
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Flag
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Forecast 
Assess. 
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Planned
Comp.
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Actual
Comp.
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Comp.
Status
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Assess.
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Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

9201-5W} / Waste/Storage Yards 
and Pads

ORTN N0036 RAIMS Unit #1243 \ Tank 2063-U {Salvage 
Yard}

2000 2000 2005 2005 NTanks/Underground 
Storage Tanks

ORTN N0037 RAIMS Unit #1244 \ Tank 2064-U {Building 
9766}

2005 2005 2010 2010 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0038 RAIMS Unit #1262 \ Tank 2100-U 2006 2006 2006 Approved2006 NLiquid Surface 
Impoundments/Sumps

ORTN N0039 RAIMS Unit #1263 \ Tank 2101-U 2006 2006 2006 Approved2006 NLiquid Surface 
Impoundments/Sumps

ORTN N0040 RAIMS Unit #1266 \ Tank 2104-U 2006 2006 2006 Approved2006 NLiquid Surface 
Impoundments/Sumps

ORTN N0041 RAIMS Unit #1267 \ Tank 2105-U 2005 2005 2006 2006 NTanks/Underground 
Storage Tanks

1992

ORTN N0042 RAIMS Unit #1268 \ Tank 2116-U 2005 2005 2006 2006 NTanks/Underground 
Storage Tanks

1992

ORTN N0043 RAIMS Unit #1290 \ Tanks and Transfer 
Station {Building 9204-4}

2005 2005 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0044 RAIMS Unit #1281 \ Tank {Building 9818} 2005 2005 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0045 RAIMS Unit #1278 \ Tank {Building 9204-4} 2005 2005 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0046 RAIMS Unit #1197 \ Laundry Sump 2006 2006 2010 2010 NLiquid Surface 
Impoundments/Holding 
Ponds
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
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Comp.
Status
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Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0047 RAIMS Unit #1003 \ Building 9206 
Underground Tank

2003 2003 2004 2004 NTanks/Underground 
Storage Tanks

1992

ORTN N0048 RAIMS Unit #954 \ Building 9201-5E 
Northeast Yard Waste Storage Area

2003 2003 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0049 RAIMS Unit #967 \ Building 9202 East Pad 
Waste Storage Area

2003 2003 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0050 RAIMS Unit #983 \ Building 9204-2 West 
Yard Waste Storage Area

2003 2003 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0051 RAIMS Unit #1024 \ Building 9215 West 
Pad Waste Storage Area

2003 2003 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0053 RAIMS Unit #1041 \ Building 9401-3 East 
Yard Waste Storage Area

2003 2003 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0054 RAIMS Unit #1042 \ Building 9404-11 West 
Yard Waste Storage Area

2003 2003 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0055 RAIMS Unit #1060 \ Building 9620-2 West 
Yard Waste Storage Area

2003 2003 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0056 RAIMS Unit #1067 \ Building 9712 NE Yard 
Waste Storage Area

2006 2006 2010 2010 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0057 RAIMS Unit #1084 \ Building 9720-3 North 
Yard Waste Storage Area

2003 2003 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0058 RAIMS Unit #1089 \ Building 9720-6 North 2005 2005 2010 2010 NAbove Ground Material 
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Release Sites

No
Action

Site 
Code
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Change
Flag

Description
Planned
Assess.
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Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
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Comp.
Status
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Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Polytank Station / Waste/Storage Yards 
and Pads

ORTN N0059 RAIMS Unit #1073 \ Building 9720-13 West 
Yard Waste Storage Area

2003 2003 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0060 RAIMS Unit #1104 \ Building 9744 North 
Dock Waste Storage Area

2004 2004 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0063 RAIMS Unit #1219 \ Rust Construction 
Garage Area

2006 2006 2006 2006 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0064 RAIMS Unit #1253 \ Tank 2077-U 2005 2005 2006 2006 NTanks/Underground 
Storage Tanks

1992

ORTN N0065 RAIMS Unit #1258 \ Tank 2089-U 2005 2005 2006 2006 NTanks/Underground 
Storage Tanks

1992

ORTN N0066 RAIMS Unit #1259 \ Tank 2090-U 2005 2005 2006 2006 NTanks/Underground 
Storage Tanks

1992

ORTN N0067 RAIMS Unit #1260 \ Tank 2091-U 2005 2005 2006 2006 NTanks/Underground 
Storage Tanks

1992

ORTN N0068 RAIMS Unit #1261 \ Tank 2092-U 2005 2005 2006 2006 NTanks/Underground 
Storage Tanks

1992

ORTN N0069 RAIMS Unit #1270 \ Tank 2284-U 2005 2005 2006 2006 NTanks/Underground 
Storage Tanks

1992

ORTN N0071 RAIMS Unit #1294 \ Upper East Fork Poplar 
Creek (UEFPC) Sediments

2006 2006 2013 2013 NSurface and 
Groundwater/Surface 
Water

ORTN N0072 RAIMS Unit #1214 \ Prenco Incinerator 2004 2004 2005 2005 NMiscellaneous/Other 1992

ORTN N0073 RAIMS Unit #1299 \ Waste Machine Coolant 
Biodegradation Facility Groundwater Plume

2006 2006 2010 2010 NLiquid Surface 
Impoundments/Leach 
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Flag
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Year
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Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Fields

ORTN N0074 RAIMS Unit #1202 \ New Hope Pond 2006 2006 2006 2006 NLiquid Surface 
Impoundments/Holding 
Ponds

1992

ORTN N0075 RAIMS Unit #1217 \ Ravine Disposal Site 2005 2005 2005 2005 NWaste/Landfills 1992

ORTN N0076 RAIMS Unit #1225 \ Salvage Yard Drum 
Deheader Contaminated Soils

2000 2000 2005 2005 NSpills and 
Leaks/Surface Spills

ORTN N0077 RAIMS Unit #1158 \ Development Incinerator 2005 2005 2005 2005 NMiscellaneous/Other 1992

ORTN N0078 RAIMS Unit #1218 \ Roofing Waste Pile 
{former}

2005 2005 2005 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0079 RAIMS Unit #1201 \ Mercury Contaminated 
Areas

2000 2000 2010 2010 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0080 RAIMS Unit #1146 \ Chestnut Ridge 
Security Pits

2004 2004 2004 2004 NWaste/Pits

ORTN N0081 RAIMS Unit #1147 \ Chestnut Ridge 
Sediment Disposal Basin

2004 2004 2004 2004 NWaste/Landfills

ORTN N0084 RAIMS Unit #21 \ Rogers Quarry {Lower 
McCoy Branch}

2004 2004 2004 2004 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

ORTN N0085 RAIMS Unit #1144 \ Chestnut Ridge Borrow 
Area Waste Pile

2004 2004 2004 2004 NWaste/Landfills 1992

ORTN N0086 RAIMS Unit #1180 \ East Chestnut Ridge 
Waste Pile

2004 2004 2008 2008 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N0087 RAIMS Unit #1291 \ Temporary Storage Area 2004 2004 2008 2008 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
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Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0090 RAIMS Unit #1231 \ Scarboro Road Debris 
Burial

2005 2005 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

1995

ORTN N0091 RAIMS Unit #904 \ Clinch River/Poplar 
Creek

1997 1997 1997 10/17/199
7

Pending4/8/1997 1997 YSurface and 
Groundwater/Surface 
Water

ORTN N0127 R RAIMS Unit #2327 \ Salvage Yard 
Oil/Solvent Drum Storage Area [East & West]

2000 2000 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N0131 R RAIMS Unit #2328 \ Salvage Yard Scrap 
Metal Storage Area

2000 2000 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N0498 RAIMS Unit #897 \ White Wing Scrap Yard 
(XDO751)

2004 2004 20098/28/1998 2009 NWaste/Miscellaneous 
Surface Debris

1989

ORTN N0553 RAIMS Unit #706 \ Municipal Sewage 
Sludge Application Site (XF1226)

2005 2005 2005 Approved2005 NDispersed Surface 
Contamination/Land 
Farms

1989

ORTN N0632 RAIMS Unit #22 \ Lower McCoy Branch 
Surface Water and Sediments

2004 2004 2004 2004 NLiquid Surface 
Impoundments/Holding 
Ponds

ORTN N0633 RAIMS Unit #938 \ Building 9201-2 
Transformer and Capacitor Storage Area

2005 2005 2005 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0636 RAIMS Unit #1211 \ Polytank Station 
{Building 9206}

2005 2005 2005 2005 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1992

ORTN N0637 RAIMS Unit #24 \ S-3 Ponds (Eastern Plume) 2006 2006 2006 2006 NLiquid Surface 
Impoundments/Holding 
Ponds

ORTN N0639 RAIMS Unit #1627 \ Arboretum Spring 2004 2004 2008 2008 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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ORTN N0641 RAIMS Unit #15 \ Bear Creek Burial 
Grounds Groundwater Plume

1999 1999 20058/28/1998 2005 NSurface and 
Groundwater/Groundwa
ter Plumes

ORTN N0643 RAIMS Unit #17 \ Bear Creek Groundwater 1999 1999 20058/28/1998 2005 NSurface and 
Groundwater/Groundwa
ter Plumes

ORTN N0644 RAIMS Unit #1633 \ Building 9212 
Groundwater Plume

2000 2000 2010 2010 NSurface and 
Groundwater/Groundwa
ter Plumes

ORTN N0645 RAIMS Unit #1333 \ Bear Creek Road Debris 
Burial

1998 1998 20008/28/1998 1999 YWaste/Landfills

ORTN N0646 RAIMS Unit #1634 \ Fire Training Area 
Groundwater Plume

2006 2006 2010 2010 NWaste/Fire Training 
Areas

ORTN N0647 RAIMS Unit #18 \ Bear Creek Tributary 3 
Floodplain Soils

1999 1999 20008/28/1998 NSurface and 
Groundwater/Sediments

ORTN N0648 RAIMS Unit #1630 \ Mercury-use Buildings 
Contaminated Shallow Groundwater

2000 2000 2005 2005 NSurface and 
Groundwater/Groundwa
ter Plumes

ORTN N0649 RAIMS Unit #1332 \ Creekside Debris Burial 1998 1998 20008/28/1998 1999 YWaste/Landfills

ORTN N0650 RAIMS Unit #1635 \ Storm Sewer 
Contaminated Sediments

2000 2000 2005 2005 NSurface and 
Groundwater/Sediments

ORTN N0652 RAIMS Unit #1527 \ UEFPC East End VOC 
Plumes

1999 1999 20026/15/1999 2000 NSurface and 
Groundwater/Groundwa
ter Plumes

ORTN N0717 RAIMS Unit #1551 \ East Chestnut Ridge 
Study Area (#20)

2005 2005 2005 2005 NMiscellaneous/Other

ORTN N0718 RAIMS Unit #1496 \ Scarboro Facility Study 
Area (#17)

2005 2005 2005 2005 NMiscellaneous/Other
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ORTN N0901 RAIMS Unit #1478 \ Scarboro/East Haw 
Ridge Study Area (#16)

1997 1997 9/1/19979/1/1997 NMiscellaneous/Other

ORTN N1131 RAIMS Unit #1526 \ UEFPC Firing Range 1997 1997 1999 10/28/199
8

8/30/1997 1999 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N1133 RAIMS Unit #1543\Bear Creek Floodplain 2002 2002 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N2001 RAIMS Unit #2340 \ Building 81-10 Area 
{Former Hg Roaster} Contaminated Soils

2000 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N2024 RAIMS Unit #2329 \ Rust Spoil Area 
{Landfill}

8/28/1998 1999 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N2025 RAIMS Unit #2440 \ S-3 Ponds (Western 
Plume) Pathway 3

1998 20028/23/1998 2002 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N2026 RAIMS Unit #2339 \ Salvage Yard Drum 
Deheader

2000 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N2027 RAIMS Unit #2305 \ Salvage Yard Oil 
Storage Tanks Contaminated Soils

2000 2000 2005 2005 NSurface and 
Groundwater/Sediments

ORTN N3002 RAIMS Unit #2485 \ Building 9201-2 
Contaminated Soils

2000 2000 2003 2003 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3003 RAIMS Unit #2483 \ Lake Reality 
Contaminated Sediments

2006 2006 2013 2013 NSurface and 
Groundwater/Sediments

ORTN N3004 RAIMS Unit #1198 \ Line Yard 
Contaminated Soils

2000 2000 2003 2003 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3005 RAIMS Unit #2330 \ S-2 Site (Surface 
Impoundment)

2006 2006 2011 2011 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3006 RAIMS Unit #2481 \ UEFPC Sediment NS 
Pipe to OF109

2000 2000 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3007 RAIMS Unit #1304 \ Y-12 Plant Pistol Range 1997 1999 NAbove Ground Material 
/ Waste/Debris Piles
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No
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Planned
Comp.
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ORTN N3008 RAIMS Unit #1552 \ Y-12 Water Treatment 
Plant Study Area (#4c)

2005 2005 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3009 RAIMS Unit #1558 \ East Fork Ridge Knob 2005 2005 2005 2005 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3010 RAIMS Unit #23 \ S-3 Ponds 1998 2003 2003 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3011 RAIMS Unit #1554 \ White Wing Scrap Yard 
East Creek

2002 2002 2004 2006 NAbove Ground Material 
/ Waste/Debris Piles

ORTN N3012 RAIMS Unit #1555 \ White Wing Scrap Yard 
West Creek

2002 2002 2004 2004 NAbove Ground Material 
/ Waste/Debris Piles

Technology Needs

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N2028 RAIMS Unit #2327 \ Salvage 
Yard Oil/Solvent Drum Storage 
Area [East & West]

2000 2000 NAbove Ground Material 
/ Waste\Debris Piles

ORTN N2029 RAIMS Unit #2328 \ Salvage 
Yard Scrap Metal Storage Area

2000 2000 NAbove Ground Material 
/ Waste\Debris Piles
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Nondestructive Mercury Detector for Soils

ORHG-03

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

In Situ Mercury Remediation of Soils

ORHG-04

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Mercury Remediation of Groundwater and Surface Water

ORHG-15

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Karst Characterization and Transport

ORHY-05

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Electrical Resistance Tomography for Subsurface Imaging

0Three Dimensional Three-Component Seismic Imaging for Site Characterization

0Characterization of Flow and Contaminant Transport in Fractured Rock

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Fractured Media Flow Characterization

ORHY-06

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Electrical Resistance Tomography for Subsurface Imaging

0Three Dimensional Three-Component Seismic Imaging for Site Characterization

0Characterization of Flow and Contaminant Transport in Fractured Rock

0Cross Borehole Electromagnetic Imaging

0Cross-Well Seismic Imaging
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Buried Waste In Situ Treatment

ORBW-01

Focus Area Work Package: Stabilization Technologies

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-03

Focus Area: SCFA

0In Situ Vitrification Bottoms-up

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

In Situ Assay Systems

ORBW-03

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Electrical Resistance Tomography for Subsurface Imaging

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Subsurface Barriers and Drains

ORBW-04

Focus Area Work Package: Barriers for Containmant and Control

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

0Subsurface Barrier Emplacement
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Technology Needs

0Continuous Perimeter Containment Barrier System

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Long-Term Performance Assessments

ORBW-08

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

0Subsurface Barrier Validation with the SEAtrace (TM) Monitoring System

0Verification and Monitor System for Subsurface Barrier

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Reactive/Explosive Waste Methods

ORBW-12

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Hot Spot Retrieval

ORBW-13

Focus Area Work Package: Hot Spot Removal

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-10

Focus Area: SCFA

0Dig Face Characterization

0Delineating Contamination in Soils

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Retrieved Waste Sorting

ORBW-14

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Remediation of Secondary Soil Contamination

ORBW-19

Focus Area Work Package: Vadose Zone Treatment Systems

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA
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Technology Needs

0Remediation of DNAPLs in Low Permeability Soils

0In Situ Chemical Oxidation Using Potassium Permanganate

0Innovative DNAPL Characterization Technologies

0Continuous Perimeter Containment Barrier System

0Delineating Contamination in Soils

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dense Non-Aqueous Phase Liquid (DNAPL)Source Characterization

ORHY-01

Focus Area Work Package: Vadose Zone Treatment Systems

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-07

Focus Area: SCFA

0Subsurface Barrier Emplacement

0Subsurface Barrier Emplacement

0Innovative DNAPL Characterization Technologies

0Continuous Perimeter Containment Barrier System
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Low-Waste Volume Exploration and Monitoring

ORHY-02

Focus Area Work Package: Barriers for Containmant and Control

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

0Direct Sampling Ion Trap Mass Spectrometer System (DSITMS)

0Directional Drilling

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Volatile Organic Compound (VOC) Monitoring and Detection

ORHY-04

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

0Direct Sampling Ion Trap Mass Spectrometer System (DSITMS)
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Horizontal Emplacement Technologies

ORHY-11

Focus Area Work Package: Access and Delivery Systems

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-09

Focus Area: SCFA

0Directional Drilling

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Active In Situ Dissolved Phase Treatment Systems

ORHY-12

Focus Area Work Package: Saturated Zone Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-08

Focus Area: SCFA

0Dynamic Underground Stripping

0Subsurface Barrier Emplacement

0Passive Reactive Barrier

0Hydrous Pyrolysis/Oxidation
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Reactive Barrier Treatment Systems

ORHY-13

Focus Area Work Package: In Situ Reactive Treatment Barriers

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-05

Focus Area: SCFA

0Subsurface Barrier Emplacement

0Passive Reactive Barrier

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Hydrologic Containment and Control

ORHY-16

Focus Area Work Package: Long-Lived Caps

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-04

Focus Area: SCFA

0Alternative Landfill Cover

0Subsurface Barrier Emplacement

0Continuous Perimeter Containment Barrier System

0Verification and Monitor System for Subsurface Barrier

0Long-Term Surface Barriers
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dense Non-Aqueous Phase Liquid (DNAPL) Source Containment

ORHY-19

Focus Area Work Package: Barriers for Containmant and Control

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-02

Focus Area: SCFA

0Subsurface Barrier Emplacement

0Continuous Perimeter Containment Barrier System

0Cement Bentonite Thin Diaphragm Wall

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dense Non-Aqueous Phase Liquid (DNAPL) Source Treatment

ORHY-20

Focus Area Work Package: Access and Delivery Systems

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-09

Focus Area: SCFA

0Subsurface Barrier Emplacement

0Subsurface Barrier Emplacement

0Passive Reactive Barrier

0In Situ Chemical Oxidation Using Potassium Permanganate

0Bioremediation of Groundwater
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